From: Ramboll Environ [nsteenhaut@ramboll.com]

To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;
jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; glaziersd@cdmsmith.com; walter@raclic.com; joe@racllc.com

Cc: nsteenhaut@ramboll.com

Subject: Report 3340011G-11 for project Metal Bank
Date: Friday, May 20, 2016 3:57:49 PM
Attachments: 20160520 Material Delivery Tickets.pdf

3340011G-11.pdf
Turbidity Monitoring 20160520.pdf

Enclosed please find the Daily Report for 2016-05-20 for project Metal Bank .
Thanks,

http://archisnapper.com
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Ramboll Environ
R A M B L L 20 Custom House Street
Suite 800

E NVI RO N Boston, MA 02110

Daily Report For 2016-05-20

Metal Bank

Sheetpile Repair

Cottman Avenue
Philadelphia, PA (US)

Report number: 3340011G-11
Date: May 20, 2016 08:12 AM

Status

05/20/2016 (Friday) - Day 8 of R6 stone installation in Zone 2; Day 3 of R6 stone installation in Zone 1; Day 9 of overall R6 stone installation.
CEI conducted turbidity monitoring once over the course of the day, as low tide was at approximately 9:00am. The crane was used to
perform R6 stone placement in Zone 2, in the areas between Targets D and E. The long-reach excavator was used to perform R6 stone
placement in Zone 1 between Targets G and H. The morning production rate for the crane was currently approximately 3 times slower than
that of the excavator; however, CEl replaced the clamshell bucket with a grapple attachment this afternoon. The updated production rate will
be determined once the operator has become accustomed to the new equipment.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung, Eric Emery), CEIl, and CDM Smith (Steve Blazier) on-site. Subcontractors for crane operation
(Thackray) also on-site.

0700 - CEl performed health and safety meeting.

0720 to 1500 - CEI performed stone placement in Zone 2 with the crane, in the area between Target E and Target D. CEl spotter assisted
crane operator during stone placement throughout the day.

- CEl simultaneously placed stone in Zone 1 with the long-reach excavator. The reach of the long reach excavator was insufficient to be able
to place the stone from the heights specified in the contract documents. Alternately, stone placement was performed at a height of
approximately 5.5 feet below the top of the sheetpile wall. Four 2x4s were placed in the approximate location of the expected toe of final
material placement in Zone 1 and the western portion of Zone 2 to provide a visual of the extent of material placement.

- Stone placement by the crane this morning was approximately 3 times slower than stone placement by the long reach excavator; however,
CEl replaced the existing clamshell bucket on the crane with a grapple attachment to increase production rate. The resulting production rate
has yet to be determined, as the operator is still adjusting to the new equipment.

1030 June Yeung of Ramboll Environ off-site.

1045 to 1250 - Stone placement by the crane was paused in order to swap out the clamshell bucket with the grapple attachment.

1230 to 1430 - CEl mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. Turbidity
readings did not exceed the performance criteria.

1345 to 1415 Material placement via excavator paused to reshape material stockpiles at excavator and crane placement areas.

1500 - Steve Blazier of CDM Smith off-site.

1530 - CEl off-site.

1600 - Eric Emery of Ramboll Environ off-site.

The Week Ahead

Monday 5/21
R6 stone placement

Tuesday 5/22
R6 stone placement
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Wednesday 5/23
R6 stone placement

Thursday 5/24
R6 stone placement

Friday 5/25
R6 stone placement

The following activities will also take place next week, although the exact dates are currently unknown:

- Waler delivery

- Dock builders on-site to install wooden float stages for waler repair and to perform other preparation work
- Surveyor on-site for two days

Contacts and people present

Role and company name Name Contact information

Oversight Eric Emery 609-961-1363

[Ramboll] eemery@ramboll.com

Oversight Joe Vitale jvitale@ramboll.com

[Ramboll]

Oversight June Yeung 609-977-5899

[Ramboll] jyeung@ramboll.com

CEI Project Superintendent John Castellani 201-522-5089

[Creamer Environmental, Inc.] jcastellani@creamerenvironmental.com
CEI Project Manager Gary Kowalski 201-376-7153

[Creamer Environmental, Inc.] gkowalski@creamerenvironmental.com
Laborer Laborer 1

[Creamer Environmental, Inc.]

Laborer Laborer 2
[Creamer Environmental, Inc.]

Laborer Laborer 3
[Creamer Environmental, Inc.]

Laborer Laborer 4
[Creamer Environmental, Inc.]

Ramboll Project Manager Nicholas Steenhaut 617-946-6109

[Ramboll] nsteenhaut@ramboll.com
EPA Oversight Chris Bond 484-354-4754

[CDM Smith] bondcd@cdmsmith.com
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EPA Oversight David Depolo David.S.Depolo@usace.army.mil b 4
[USACE]

EPA Oversight Steve Glazier 484-343-6912 v v
[CDM Smith] glaziersd@cdmsmith.com

EPA Oversight Travis Fatzinger Travis.T.Fatzinger@usace.army.mil b 4

[USACE]

EPA Oversight William Geiger Geiger.William@epa.gov X v
[USEPA]

Design Engineer Joe Caciola joe@racllc.com X v
[RAC]

Design Engineer Walter Papp walter@racllc.com b 4 v
[RAC]

Operator Operator 1 v

[Creamer Environmental, Inc.]

Operator Operator 2 v
[Thackray Crane Rental, Inc.]

Oiler 1 Oiler 1 v
[Thackray Crane Rental, Inc.]
Visitors

Crane grapple attachment deliverymen (Thackray)
Hauling trucks for R6 stone

Equipment On-Site
CASE CX250C Long Reach Excavator
CASE 821F Loader

CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)

Material Tracking

Nine (9) loads of R6 stone, totaling 197.43 tons, were imported. Approximately 200 tons were placed today, with 60 tons in Zone 2 and 140
tons in Zone 1.

A total of 1888.52 tons of R6 stone has been delivered to date. Approximately 1140 tons have been placed to date.

Observations

Remark Description Assignee(s):
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Rip-Rap

v R6 stone placement (see pics below)

B4

R6 stone placement in Zone 1 (facing N)

R6 stone placement in Zone 1, between Targets G and H
(facing SE)

R6 stone placement in Zone 2 (facing N)

John Castellani

X R6 stone stockpile CEl continued to address some of this concern today.

extends beyond
crushed stone pad
[7.1]
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Stockpiled R6 stone on crushed stone pad in Zone 2 (facing

South).
v Creation of holes CEl proposed to burn six holes, each approximately the size of a quarter, near the top of the sheetpile wall
near the top of the to install wooden float stages for the dock workers to stand on during waler repair. These float stages would

sheetpile wall for the replace the originally proposed sand bags and wooden platform described in the contract documents.

installation of float

stages [10.1] Walter Papp of RAC indicated that this modification is acceptable as long as surface water or soil is not
expelled from the holes created and that the holes will be repaired after the work is complete. Will Geiger of
the EPA indicated that this modification is acceptable as well.

General / Other

X Diesel oil spilled Affected area cleaned up based on visual observations. Cleanup materials John Castellani
onto asphalt awaiting disposal. Waste Management has been identified as the company that
pavement in staging will pick up and dispose of the materials.

area [4.1]

Testing and Monitoring

CEl provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani
Baseline Wall Survey Received 05/09/2016 John Castellani
Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani
Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani
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Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani
Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani
Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani
Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani
Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani
Sheetpile and Rip Rap Survey 5/19/2016 Not yet received 05/19/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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« Ner Environmental, Inc.

«£ Old Bridge Road, Cedar Grove, NJ 07009

Metal Bank NPL Site
Philadelphia, PA
Turbidity Monitoring Form

CEl Job #16-0463

¢

omﬁmnxm.\No ﬁ\\\\ Name of Person Performing Monitoring: %
Please Circle Active Rip Rap Installation Location: Zone D @ Zone 3
Please circle “Initial” if this is the first day of work in the zone indicated above, if so Bo:zozzﬂ_m to be every 2 hours: Initial -
. Ao st v A ( Low role )
Depth of Depth of Depth of Depth of Depth of Depth of
Reading Reading Reading Reading Reading Reading
Time Below Miup Below M!DN Below | Intermediate | Below | Intermediate | Below Mm2up Below M?DN
Surface (NTU) Surface (NTU) | Surface UP (NTU) Surface DN (NTU) Surface (NTU) Surface (NTU)
(Ft) (Ft) (Ft) (Ft) (Ft) (Ft)
[.2% wﬂwﬂ RS 2. [go. ] 3¢ M.l | .3 9.2
"

If the level of .E.._u_&gmn the down gradient location is 15% greater or more than 35 NTUs greater than the level at the up

-gradient location,
whichever is greater, CEl will notify the Construction Manager and RA Consultants LLC immediately for re-evaluation of work activities.

During low tide or when the water depth Is not adequate for the boat to operate, monitoring will be suspended at that time and noted as “Low Tide”.
If turbidity is detected at M'UP, CE! will monitor at the Combined Sewer Overflow (CS0O) outfall as well as within the turbidity barrier.

Depth Depth Depth Depth Depth Depth
of of of of of of
Time | Reading | CSO | Reading | Inside | Time | Reading CSO | Reading | Inside | Time | Reading | CSO Reading | Inside
Below | Outfall | Below | Turbidity Below | Outfall | Below | Turbidity- Below | Outfall | Below | Turbidity
Surface | {(NTU) | Surface | Barrler Surface | (NTU) | Surface | Barrier Surface | (NTU) | Surface | Barrier
{Ft) (F) (NTU) (Ft) (Ft) (NTU) (Ft) {Ft) (NTU)
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